Abc County 2011 Hazard Mitigation Plan Update
Project Timelines
Alternative #1
	Task
	June 2011
	July
	Aug.
	Sept.
	Oct.
	Nov.
	Dec.
	Jan. 2012
	Feb
	Mar
	Apr

	Organize Resources
	
	
	
	
	
	
	
	
	
	
	

	Hazard Analysis
	
	
	
	
	
	
	
	
	
	
	

	Capability Assessment
	
	
	
	
	
	
	
	
	
	
	

	Develop
Mitigation Strategy
	
	
	
	
	
	
	
	
	
	
	

	Develop
Implementation Strategy
	
	
	
	
	
	
	
	
	
	
	

	Write Plan
	
	
	
	
	
	
	
	
	
	
	

	Public Review of Plan
	
	
	
	
	
	
	
	
	
	
	

	Submit for Review
	
	
	
	
	
	
	
	
	
	
	

	FEMA Approval
	
	
	
	
	
	
	
	
	
	
	

	Formal Adoption
	
	
	
	
	
	
	
	
	
	
	

	Planning Meetings 
	
	2
	1
	1-2
	1
	1
	
	
	
	
	

	Public Meetings 
	
	
	
	
	
	
	
	
	
	
	


[bookmark: _GoBack]
Alternative #2
	Task
	June 2011
	July
	Aug.
	Sept.
	Oct.
	Nov.
	Dec.
	Jan. 2012
	Feb
	Mar
	Apr-Jun

	Organize Resources
	
	
	
	
	
	
	
	
	
	
	

	Hazard Analysis
	
	
	
	
	
	
	
	
	
	
	

	Capability Assessment
	
	
	
	
	
	
	
	
	
	
	

	Develop Mitigation Strategy
	
	
	
	
	
	
	
	
	
	
	

	Develop Implementation Strategy
	
	
	
	
	
	
	
	
	
	
	

	Write Plan
	
	
	
	
	
	
	
	
	
	
	

	Public Review of Plan
	
	
	
	
	
	
	
	
	
	
	

	Submit for Review
	
	
	
	
	
	
	
	
	
	
	

	FEMA Approval
	
	
	
	
	
	
	
	
	
	
	June

	Formal Adoption
	
	
	
	
	
	
	
	
	
	
	June

	Planning Meetings 
	
	1
	1
	1
	1
	1
	
	1
	
	
	

	Public Meetings
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